MONTHLY PROJECT OVERVIEW
I-5 Everett HOV Design-Build Project

Project Location: I-5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date (% Complete)

Contract Award: May 3, 2005 Design 15.2%

Notice to Proceed: May 31, 2005

Original Contract Time: 1125 Calendar Days Construction 3.7%

Original Contract Completion: June 29, 2008

Original Contract Amount: $184,992,860 Overall 4.8%

Revised Contract Amount: $185,157,860 0 10 20 30 40 50 60 70 80 90 100
% Complete

Project Status as of: August 31, 2005 (Weighted Percentage: 9% Design, 91 % Construction)

Contract Days Elapsed: 92 of 1125 = 8.2% August 2005 Highlights

Contract Amount Earned: $8,810,264 of $185,157,860 = 4.8%
Contract Amount Earned This Period: $1,044,884 = 0.6%
Current Projected Completion Date: June 29, 2008

Project Cash Flow

200
o 150 - /
=
o
= 100
S Plan %
«» 50

/Actual
0 T \ \

“o Q(o 0‘0 Q‘OJ\QGQ Qb Qb ’\\’\ Q’\ Q’\ Q%\Q‘b Q‘b Q‘b
O SR RN RN AN AR R e o

Design / Build Schedule Summary

Project design is proceeding on roadway and bridge structure
widenings as well as noise walls and aesthetic wall treatments.
Temporary construction is proceeding on erosion and silt control
fencing, temporary lighting, and restiping in preparation for median
bridge foundation work. Wetland delineation work was completed.
The first permanent construction element for the foundation of the
median pier for the new Broadway Exit Flyover Bridge is scheduled
to start in mid-September. Work is also planned to start on concrete
pavement grinding operations, northbound from Lowell Road to
41st Street and construction of Noise Wall 2.

~Crews hydroblast I-5 striping

Open House at Everett Public Library

Quality Control/Quality Assurance

- The Project Quality Management Plan has been submitted,
reviewed and approved. Eight appendicies have also been
submitted and are currently under review.

Risks / Challenges / Issues
- Completion of right of way acquisition, airspace lease, and
operation and maintenance agreement with BNSF
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Public Information & Community Outreach

- Project information fairs at three Boeing plants

- Received comments on noise wall plans from adjacent
neighborhoods

- Held Public Open House at Everett Library

Upcoming Activities - September 2005

- Ground Breaking Event: 1:30 p.m., Fri. Sept. 9

- Start permanent project construction activities

- Continue utility location surveys

- Continued community outreach to noise wall neighborhoods

- Continue outreach to Snohomish County large employers

- Evaluate 41st St. Interchange accomodations design and
cost estimate

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.gov/Projects/I5/HOVSR526toSR2/

IT'S YOUR NICKEL.
WATCH IT WORK.
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